
 

 Information Technology Department 
 600 E Boulevard Ave., Dept 112 � Bismarck, ND 58505-0100 � (701) 328-3190 

  

 

February 20, 2009 

TO: Members of the Legislative IT Committee 
 Legislative Council 

RE:  Large Project Summary Report 

 

Greetings, 

Attached to this cover letter is the Large Project Summary Report for the period ending December 31, 2008. 

 
5 projects were reported in the planning stage this quarter. 

• Department of Public Instruction – Direct Certification 
• Department of Emergency Services – Computer Aided Dispatch (CAD) 
• Judicial - Unified Court Information System Replacement (UCIS) – Implementation Phase 
• OMB – ConnectND – Enterprise Learning Module (ELM) 
• OMB – ConnectND – Business Intelligence 

 
3 projects moved into the execution phase this quarter.  

• Secretary of State – Data Processing System (DPS) 
• Department of Corrections & Re-habilitation – Electronic Medical Records System (EMRS) – 

Implementation Phase 
• Criminal Justice Information System (CJIS) – Statewide Automated Victim Information Notification 

System (SAVIN) 
 
5 projects were reported complete or terminated. 
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The following 5 project(s) reported budget or schedule variances and/or are being monitored closely.  

Department of Human Services – Medicaid Systems Project (MMIS) – The agency is reporting an overall 
Yellow status reflecting the change in schedule that occurred in the 4th quarter. The overall length of the 
project was extended by 10 months, which will cause an ending variance of 27% in schedule. The project will 
report to SITAC per NDCC 54-59-23 and is currently on track with the new baseline schedule. The project 
also now has an integrated schedule that will help them track critical activities more closely and recognize 
early on what the impact to all the parties could be if an activity begins to slip. 
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Department of Health – Disease Surveillance and Management System (DSMS) – The project is on 
budget, but loss and reassignment of a new project manager as well as other delays in completing tasks as 
scheduled has pushed the project behind schedule. Current schedule variance is 56%. The project has 
reported to SITAC per NDCC 54-59-23 and is currently on track with the new baseline schedule. The current 
estimate is an 8-9 month delay. The project team is working on finalizing a new baseline schedule. 

Legislative Council – Legislative Applications Replacement - The project was terminated effective 
October 24, 2008 when the vendor, PTC, formally withdrew from the project.  An initial review indicated little 
re-usable benefit from deliverables produced by the vendor.  However, the investment of the Legislative 
Council staff in formalizing their business requirements will allow them to more accurately identify viable 
solutions as they move forward.  Additional information available at this time includes an analysis effort to 
identify an appropriate solution moving forward in a continued effort to resolve the original needs of the 
business case.  The Legislative Council, in partnership with ITD, intends to have a detailed analysis and cost 
estimate available prior to the completion of the Legislative Session.  This estimate will encompass costs 
provided by both ITD and a 3rd party vendor. 

Workforce Safety and Insurance – Information Technology Transformation Project – Since the 
submission of the 4th quarter report, the risk of further schedule variance has escalated to an issue.  The 
team reported a potential schedule variance of an additional five months.  Considerable discussion occurred 
between the project team, executive steering committee, WSI executives, AON Executives, CIO/Deputy CIO, 
and members of the Legislative IT Committee.  As a result, an internal phase of the project will be extended 
approximately 5 months.  However, the overall schedule has been modified to allow the project end date to 
extend only 3 months.  WSI and AON executives are also working on a contractual amendment that would 
include specifically defined fiscal responsibilities to be applied in the event of further delays. 

OMB – ConnectND – Absence Management - The project was planned to close out by November 5, 2008.  
The Business Lead, supplied by the vendor, encountered health issues and was replaced by the vendor. 
This issue resulted in delaying the completion of the project. The product did go live on December 15, 2008. 
Next quarter, the final variance to the project will be reported to have been greater than 20%; however, the 
project did close out on January 15th, 2009. 

Please refer to the report for more information about each project, and feel free to contact me with any 
questions. 

Sincerely, 

Mark Molesworth 
Mark Molesworth 
Enterprise Project Manager 


